



GOVERNMENT OF SAMPLE STATE (FICTIONAL)
DIRECTORATE OF DIGITAL GOVERNANCE SERVICES

Procurement Division, Administrative Complex, Block C, Sample City, Sample State - 000000

WORK COMPLETION CERTIFICATE

The issuing organisation is fictional. This document uses no real organisation logo or seal.

Certificate No.	DDGS/PROC/CC/2026-27/0089	Date of Issue	08/03/2027
Related Work Order No.	DDGS/PROC/WO/2026-27/0142	Work Order Date	14/08/2026
Commencement Date	01/09/2026	Scheduled Completion	28/02/2027
Actual Completion Date	26/02/2027	Completion Status	COMPLETED SUCCESSFULLY

Client / Issuing Organisation	Directorate of Digital Governance Services, Government of Sample State (Fictional)
Contractor	M/s Apex Secure Systems Pvt. Ltd. (GSTIN: 27TSTCS0000Z1ZX)
Project Description	Supply, Implementation and Security Assessment of Citizen Grievance Management Portal (Phase I), covering development, two VAPT cycles, data migration, UAT support, training (8 batches), deployment at the Directorate Data Centre, Sample City, and handover.
Contract Value	₹76,87,700.00 (inclusive of GST @ 18%)
Actual Completed Value	₹76,87,700.00 (100% of contract value) Rupees Seventy-Six Lakh Eighty-Seven Thousand Seven Hundred Only

CERTIFICATION. This is to certify that M/s Apex Secure Systems Pvt. Ltd. has **successfully completed** the work described above, awarded under Work Order No. DDGS/PROC/WO/2026-27/0142 dated 14/08/2026. The work was commenced on 01/09/2026 and was completed on 26/02/2027, which is before the Scheduled Completion Date of 28/02/2027. All deliverables have been inspected, tested and accepted by the Purchaser, and the work was completed to the satisfaction of the Directorate.

Milestone-wise Completion Record

Milestone	Deliverable	Due Date	Actual Date	Status
M1	Approval of SRS and solution design	30/09/2026	28/09/2026	Completed
M2	Delivery of UAT-ready build of all modules	15/12/2026	10/12/2026	Completed
M3	Successful UAT and closure of VAPT findings	31/01/2027	29/01/2027	Completed
M4	Go-live, training completion and handover	28/02/2027	26/02/2027	Completed

Performance Statement

- (a) The Contractor's performance during the contract period has been **satisfactory**. The quality of work and adherence to the technical specifications were found to be in accordance with the Tender document.
- (b) All high and critical vulnerabilities from both VAPT cycles were closed before go-live. No liquidated damages have been levied and no work is pending or under dispute (value of work not completed: ₹0.00).
- (c) Warranty of twelve (12) months applies from 26/02/2027 to 25/02/2028, as per clause 6 of the Work Order.

Issued at the request of the Contractor for record and reference.

FICTIONAL SIGNATORY AREA	COUNTERSIGNED
Issued by: R. K. Sample (Fictional) Deputy Director (Procurement), DDGS Date: 08/03/2027 Place: Sample City (No signature or seal applied)	Countersigned by: M. N. Demo (Fictional) Director, Project Monitoring Cell, DDGS Date: 08/03/2027 Place: Sample City (No signature or seal applied)