



SAMPLE CITY MUNICIPAL CORPORATION (FICTIONAL)
INFORMATION TECHNOLOGY CELL - e-GOVERNANCE WING

Civic Centre, Main Road, Sample City, Sample State - 000000

COMPLETION CERTIFICATE

The issuing organisation is fictional. This document uses no real organisation logo or seal.

Certificate No.	SCMC/IT/CC/2024-25/034	Date of Issue	08/01/2025
Work Order No.	SCMC/IT/WO/2024-25/057	Work Order Date	12/06/2024
Start Date	01/07/2024	Completion Deadline	31/12/2024
Actual Completion	20/12/2024	Status	COMPLETED SUCCESSFULLY

Client / Issuing Authority	Sample City Municipal Corporation (Fictional), Information Technology Cell - e-Governance Wing
Bidder / Contractor	M/s Apex Secure Systems Pvt. Ltd. (GSTIN: 27TSTCS0000Z1ZX)
Project Name	Design, Development, Security Testing and Deployment of Property Tax and Citizen Services Web Portal
Nature of Work	Citizen-facing e-governance web portal development with application security testing (VAPT) and deployment for a government organisation
Contract Value	₹63,34,240.00 (inclusive of GST @ 18%)
Executed Value	₹63,34,240.00 (100% of contract value; value of work not executed: ₹0.00) Rupees Sixty-Three Lakh Thirty-Four Thousand Two Hundred Forty Only

CERTIFICATION. This is to certify that M/s Apex Secure Systems Pvt. Ltd. has **successfully completed** the work of "Design, Development, Security Testing and Deployment of Property Tax and Citizen Services Web Portal" awarded under Work Order No. SCMC/IT/WO/2024-25/057 dated 12/06/2024. The work commenced on 01/07/2024 and was completed on 20/12/2024, which is before the Completion Deadline of 31/12/2024. All deliverables have been inspected, tested and accepted by the Corporation, and the work was completed to the satisfaction of the Corporation.

Milestone-wise Completion Record

Milestone	Deliverable	Due Date	Actual Date	Status
M1	Sign-off of functional specification and design	31/07/2024	29/07/2024	Completed
M2	UAT-ready build with two VAPT cycles completed	15/10/2024	11/10/2024	Completed
M3	Go-live, third VAPT cycle, training and handover	31/12/2024	20/12/2024	Completed

Performance Confirmation

- The Contractor's performance during the contract period was **satisfactory**, and the work was executed in accordance with the RFP, the accepted proposal and the bill of quantities in the Work Order.
- All critical and high-severity findings of the three VAPT cycles were fixed and re-tested before go-live, and the closure report was accepted.
- No penalty has been levied under clause 5 of the Work Order, and no work is pending or under dispute.
- Warranty support for eighteen (18) months applies from 20/12/2024 to 19/06/2026 (clause 6). The Security Deposit of ₹1,61,040.00 shall be released as per clause 4.2 of the Work Order.

Issued at the request of the Contractor for record and reference.

ISSUING AUTHORITY	COUNTERSIGNED
Issued by: S. P. Test (Fictional) Assistant Commissioner (IT), SCMC Date: 08/01/2025 Place: Sample City (No signature or seal applied)	Countersigned by: L. M. Demo (Fictional) Executive Engineer (e-Governance), SCMC Date: 08/01/2025 Place: Sample City (No signature or seal applied)